
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Contract Location: Time Allowed:

I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/06/2013

02/28/2013

03/05/2013

09/28/2013

00/00/0000

00/00/0000

1214 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 39.87

484 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,565,975.25

$33,581,026.56

$30,421,450.18

12.51%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000931      $35,565,975.25 $33,581,026.56 $30,421,450.18 14.46% $1,173,445.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Project Number: 0000931      I-75/SR 401 - INTERCHANGE RECONSTRUCTION

 

NHS00-0000-00(931)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,559,416.14 $2,873,163.26 $686,252.88

Non-Participating $889,854.03 $718,290.79 $171,563.24

Total Earnings $4,449,270.17 $3,591,454.05 $857,816.12

Stockpiled Materials $695,254.90 $379,625.41 $315,629.49

Gross Earnings $5,144,525.07 $3,971,079.46 $1,173,445.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,144,525.07 $3,971,079.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,173,445.61

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .343

 656733.030 .019

NHS00-0000-00(931)

 

.362 $12,477.93 $237,737.36

0015 210-0100     GRADING COMPLETE - LS  1.000 .300

 4676251.720 .030

NHS00-0000-00(931)

 

.330 $140,287.55 $1,543,163.07

Category Amount: $152,765.48 $1,780,900.43

Category Number: 0020 DRAINAGE

0344 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  134.000 160.000

 61.780 .000

 

 

160.000 $.00 $9,884.80

0349 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  126.000 128.000

 72.860 .000

 

 

128.000 $.00 $9,326.08

Category Amount: $0.00 $19,210.88

Category Number: 0030 SIGNING AND MARKING

0554 639-4004     STRAIN POLE, TP IV EA  16.000 .000

 5270.000 16.000

 

 

16.000 $84,320.00 $84,320.00

Category Amount: $84,320.00 $84,320.00

Category Number: 0100 BRIDGE NO. 2 LT

0719 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  107.000 .000

 21.670 29.219

 

 

29.219 $633.18 $633.18

Category Amount: $633.18 $633.18



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO. 1 LT

0764 500-3101     CLASS A CONCRETE CY  78.000 22.222

 685.040 22.500

 

 

44.722 $15,413.40 $30,636.36

Category Amount: $15,413.40 $30,636.36

Category Number: 0100 BRIDGE NO. 2 LT

0769 501-3000     STR STEEL, BR NO - LS  1.000 .000

 412471.810 .000

2 LT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 BRIDGE NO. 1 LT

0779 511-1000     BAR REINF STEEL LB  8,257.000 2,375.000

 0.690 2,389.000

 

 

4,764.000 $1,648.41 $3,287.16

Category Amount: $1,648.41 $3,287.16

Category Number: 0160 WALL NO. 5

0828 520-2500     PILING, TIMBER - TREATED LF  39,850.000 21,950.600

 20.280 6,384.680

 

 

28,335.280 $129,481.31 $574,639.48

Category Amount: $129,481.31 $574,639.48

Category Number: 0130 WALL NO. 2

0954 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  4,058.000 .000

 58.840 642.450

2

 

642.450 $37,801.76 $37,801.76

Category Amount: $37,801.76 $37,801.76

Category Number: 0050 EROSION CONTROL - PERMANENT

1004 208-0200     ROCK EMBANKMENT CY  14,000.000 .000

 36.900 10,775.230

 

 

10,775.230 $397,605.99 $397,605.99



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL - PERMANENT

1009 603-7000     PLASTIC FILTER FABRIC SY  26,531.000 .000

 2.180 6,538.889

 

 

6,538.889 $14,254.78 $14,254.78

1019 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 7,398.000

 0.950 .000

 

 

7,398.000 $.00 $7,028.10

Category Amount: $411,860.77 $418,888.87

Category Number: 0060 EROSION CONTROL - TEMPORARY

1059 163-0240     MULCH TN  1,936.000 159.947

 180.000 15.870

 

 

175.817 $2,856.60 $31,647.06

1074 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  16,100.000 11,982.750

RAW CHECK DAM 2.950 -1,423.125

 

 

10,559.625 $-4,198.22 $31,150.89

1089 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  8.000 9.000

 699.590 .000

 

 

9.000 $.00 $6,296.31

1109 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  24,300.000 1,539.000

 0.100 517.000

 

 

2,056.000 $51.70 $205.60

1114 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,400.000 25.000

 3.310 32.000

 

 

57.000 $105.92 $188.67

1119 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  8,050.000 10.000

 0.100 2,750.250

 

 

2,760.250 $275.03 $276.03



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 06/07/2014

to 07/01/2014

Rpt-ID: RCPESPRJ

Contract ID: B14472-13-000-0

Estimate Summary By Project

Estimate Number: 0010

07/02/2014

Project Number 0000931      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL - TEMPORARY

1159 167-1500     WATER QUALITY INSPECTIONS MO  33.000 8.000

 100.000 1.000

 

 

9.000 $100.00 $900.00

1169 171-0030     TEMPORARY SILT FENCE, TYPE C LF  48,600.000 30,321.000

 2.650 684.000

 

 

31,005.000 $1,812.60 $82,163.25

Category Amount: $1,003.63 $152,827.81

Category Number: 0160 WALL NO. 5

1329 627-1180     ADDITIONAL MSE BACKFILL CY  1,730.000 631.646

 28.600 613.624

 

 

1,245.270 $17,549.65 $35,614.72

1384 457-1010     GEOGRID REINFORCEMENT, TP B SY  5,525.000 .000

 2.900 1,840.873

 

 

1,840.873 $5,338.53 $5,338.53

Category Amount: $22,888.18 $40,953.25

Category Number: 0110 BRIDGE NO. 2 RT

1439 501-3000     STR STEEL, BR NO - LS  1.000 .000

 266493.160 .000

2 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $857,816.12 $4,449,270.17


